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JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 590A
Hanford, Washington

November 22, 2005

3:00 pm — 4:30 pm

Agenda

I. M-91
A. Approval of October 25, 2005'M-91 PMM Meeting Minutes
B. Status Report

1. SAP Implementation Status
C. General Discussions
D. Status of Actions
E. New Action Items

IL LLBG
A. Approval of October 25, 2005 LLBG PMM Meeting Minutes
B. Status Report
C. Project Specific Issues

1. Permit Status
2. Groundwater Sampling Schedule

D. General Discussions
E. Status of Actions
F. New Action Items

III. SW-1 & 2
A. Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes
B. Current Status
C. General Discussions
D. Status of Actions
E. New Action Items

IV. Next Joint Project Managers Meeting



SW-1 & 2 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

November 22, 2005

1.	 Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes

II. Status Report
Greg Berlin (FH) presented the operable units monthly highlights (attached).

III. General Discussions
Jennie Stults (Ecology) reported that the 200 area unit working group will be meeting
next week. M-15 and M-20 milestones will be addressed and an M-15 major milestone
date may change. SW 1&2 will be one of the next milestones to be re-negotiated: Ms
Stults also mentioned that EPA is requiring milestones dates for remedial actions.

IV. Status of Actions
1. 4370 — the position paper remains in Ecology management/legal review. A

response is expected in early 2006.

V. New Action Items
A. There were no new action items.

VI. - Next Joint Project Managers Meeting
The next, JointPMM was scheduled for January 24, 2006.



Environmental Request Information System
Task Status Report

Group by Facility

Filtered on: Status Open; Category =. PMM	 -

20D-SW-1 and 200-SW-2

Task ID: 1370	 Provide  position paper on RCRA/CERCLA integration. 	 Task Lead: Mills, Matt:

PH Deactivation & Decommissioning/200-SW-1 and 200-SW-2 	 -	 POO: 6edin, Greg..

Classification: 	 Open

Category:	 :PMM

	

Project	 DOE	 Agency

Due: -	 NIA	 N/A	 NIA	 .

Complete:	 NIA	 NIA	 NIA

Closed Date: -

Description: Provide .a pos Lion paper on RCRAICERCLA integration-

Date- Status	 -

11122/2005 _ The position paper remains in Ecology managementllegal review .- A response is expected in early 2006.:

10125/2005 Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided
neat week.

- 812312005 Matt Mils will provide the position paper at the September meeting.

7/2612005 Task opened. Matt Mills will be the actionee.

Central Waste Complex

Task ID:	 1323 Discuss the redlinelstrikeoutversion of the permit. 	 Task Lead:	 Williams, Joel

Waste, Stabilization and Disposition/Central,Waste Complex	 _	 POO: Saueressig Dan ..-

Classification: Open

Category: PMM -

. Project DOE	 Agency

Due: -	 NIA NIA	 N/A	 -

Complete: NIA NIA	 N/A

Closed Date:

Description: 	 Discuss the redline/strikeout version of the permit.

Date	 Status

1111712005 Ecologywil be issuing a fetter to RL.

10/27/2005	 Ecology will be issuing a letter to RL stating that the starting pant for the WRAP and.CWC Part B permit applications will
be the August 2003 version.

9122/2005	 The parties continue to wait on the AGs decision regarding offsite issues. 	 -
8l25/2005	 The parties continue to wait on the AG's decision on offske issues. It is anticipated matins letter will be issued in

Septenrber2005.

7/28/2005	 The parties: are walring on the AGs decision on the offsite issue.

612912005	 Jeannette Hyatt(FH) wi g provide Ecology with the redline strikeout version of the permit containing the 000 language.

5126/2005.	 Jeanette Hyatt(FH) will provide Ecology Mth the redline strikeout permit containing the OUO language.

3123/2005 Taskopened.: Joel Williams(Fit) will provide Deborah .Singleton (Ecology) a copy by email oftherghost letter that was
given to Ecology in June 2004 stating the start date for the Part B permit w ill be August 2003. Ecology will schedule a
meeting to discuss the redlinelsbikeout version of the permit

1/1812006; 12:44:11 PM



200-SW-1 and 200-SW-2 Operable Units
Monthly Highlights

November 2005

200-SW-1/2

• DQO for Non-Intrusive Characterization-- DQO planning sessions have
continued. DOQ workshops are scheduled for the period of November 28
December 15, 2005. Results from the'DOQ process/report will contribute to'a
Sampling and Analysis Instruction report (targeted for completion in late
January).

• Historical Records Research -- Historical records for the 22 Bin 3A and Bin
3B waste sites have been assembled for each burial ground, and (where
possible) on per trench and per waste package basis. Data quality ratings
have been assigned for currently obtained data to support the development of
an historical records database and to support the upcoming mini-DQO
session for non-intrusive investigations.

• Radiological Surveys -A white paper on non-intrusive radiological survey
techniques has been written to support the upcoming DQO process. Recent
tractor-based radiological survey maps and data have assembled for each of
the Bin 3B burial grounds.`

• Geophysical Investigations -- Phase-1 geophysical investigations involving
EM, magnetometer and GPR surveys were completed in September on the
eight, older/inactive burial grounds (-64 acres total) in 200 East and West
Areas. Review comments on the field investigation summary report are being
addressed; the final report should be released in early December.

• TRU Treatability Study -- Observed field demonstration of TRU waste drums
that were exposed as part of the Treatability Study Test Plan for the 200 Area
Burial Grounds 218-E-12B Project.

• Aerial and ground-based photos have been recently obtained for all Bin 3A
and Bin 3B waste sites; copies have been provided to John Silko (RL).
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JOINT PMM
Project Managers Meeting

825 Jadwin/Room/Room 590A
Hanford, Washington

November 22, 2005

Attendance List

Name	 Organization Phone Number -
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